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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN | NC SAAD, HUSSEI N $197,299 02/06/13 72%
07-4T3904 OF LA/ W LM NTON 2312 PARK AVE SUI TE 116 17912 CRUSADER AVE $147, 123 2‘21; gg; 12 74%
TRAFFI C SI GNAL & ROADWAY | MPROVEMEN #101
TUSTIN CA 92782 CERRI TOS CA 90707
(949) 698- 9872 562) 860- 3085
HBAN WecP (562) 860-
07- LA-1-20.7/20. 8 IN LOS ANGELES COUNTY | N HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $313,236 06/20/13 0%
07- 475404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FI RESTONE BLVD $5§g 8;; 1?; 12 0%
SI GNAL UPGRADE, ADA CURB RAMP SU TE E-2
LOS ANGELES, CA 90001 SANTA FE SPRINGS. CA
(323) 581- 4400 90670 ' SUSPENDED
HB4N
(562) 345- 3145
07-LA-1-34.6/35. 2 IN LOS ANGELES COUNTY, | N SANTA TRUESDELL CORPORATI ON OF SAYKALI, ZARIF $1, 973,943 04/ 12/ 12 95%
07-4Y7404 MONI CA AND LOS ANGELES, ON ROUTE 1  CALI FORNIA I NC 12975 W CULVER BLVD. $2, 051, 923 ({g; 225 ig 96%
FROM MCCLURE TUNNEL TO ROUTE 1/ 10 1310 W 23RD STREET LOS ANGELES, CA 90066 11/ 19/ 13
SEPARATI ON AND ON ROUTE 10 F (310) 821- 1847 COVPLETED
CLEAN BRI DGE DECK AND REPLACE SEALS |CWPE AZ 85282
HVB wWecP (602) 437-1711
07- LA-1-51.0/ 52 I N MALI BU FROM NORTH OF SEA VI STA C A RASMUSSEN | NC TRUILLO, G LBERT, JR $4,134,319 12/ 04/ 12 9%
07-412214 DRI VE TO VI A ESCONDI DO 28548 LI VI NGSTON AVE $210,295 01/10/13 506
ACST- P414- (100) 4 CONSTRUCT Tl EBACKS, M CROPI LES, $0 08/30/14
--0) VALENCI A CA 91355 (310) 345- 6270
(661) 367- 9040
HA23 WecP
07-LA-1-/28.6 IN LOS ANGELES COUNTY, AT VAR OUS PETERSON- CHASE GENERAL RAM MAHI NDA $2,727,763 07/13/12 83%
07- 4Y1504 2,284,153 08/16/12
ACBR Sypx. (156) E LOCATI ON I N LA-1, LA-90, LA-405 ENG NEERI NG CONSTRUCTI ON I NC 12975 W CULVER BLVD 21 8 s A 82%
7 1-(68) BRI DGE PRESERVATI ON 1792 KAl SER AVENUE LOS ANGELES, CA 90066 ' '
--() I RVINE CA 92614 (310)821- 1847
HA21 wWecP (949) 252- 0441
07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5  C A RASMUSSEN | NC RESLER, CAESAR $4,128,796 10/ 28/ 13 35%
07-4X1104 | NTERCHANGE 28548 LI VI NGTON AVE $989, 212 10/ 28/ 13
2090 FERN LANE $089 212 12/26/13 4%

HA23

REPAI R FI RE DAMAGED BRI DGE/ CONNECTR

VALENCI A CA 91355
(661) 367- 9040

GLENDALE, CA 91208
(818) 637- 2509
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-2-15. 3/ 23 IN LOS ANGELES COUNTY AT VAR QUS WVESTERN STRUCTURES MOHSENZADEH, ALl $807,667 03/26/12 85%
07-4Y9104 LOCATI ONS 6005 TYLER ST 13171 TELFAIR ST. $634, 253 04; 16; 12 78%
TREAT DECK & REPLACE JO NT SEALS R VERS| DE CA 92503 SYLMAR, CA 91342 $0 09/21/13
(951) 352- 4300 (213) 792- 8867 SUSPENDED
HVB WeCP
07- LA-2-15.9/20. 4 IN LA COUNTY I N VAR OQUS CI TI ES AT A M CONCRETE | NC | RA, ALFRED $2, 608,988 04/ 19/ 12 94%
2&%6?)883 S VARI QUS LQCATI ONS P O BOX 579 1525 RANCHO CONEJO $2, 521, 1;5 825 %g; ig 94%
) -(CG34) GORE AREA CLEAN- UP/ UPGRADES ( CURE) BLVD. 102
--0) SUN VALLEY CA 913530579
(818) 768- 4757 THOUSAND OAKS, CA 91320
HB1 SWPPP (805) 480- 4928
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA MANHOLE ADJUSTI NG | NC RESLER, CAESAR $6, 870, 660 06/ 20/ 12 39%
07-4Y9304 CANADA FLI NTRI DGE FROM 0.2 M LE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7, 014, Sgg tl)g 225 1% 96%
OF ROUTE 2/210 SEP TO SAN BERNARDI NO GLENDALE, CA 91208
LI NE ek pooe 0080 (818) 637- 2506
APPLY CHI P SEAL (323) )
HML WeCP
07-LA-2-32.5/32.5 I N ANGELES NATI ONAL FOREST NEAR LA GRANI TE CONSTRUCTI ON COMPANY RESLER CAESAR $1, 298,462 11/07/13 0%
07-3X4104 CANADA FLINTRIDGE, 3 MLE NORTH OF P O BOX 50085 $0 11/25/13 0%
CSTP-1708- (004) E VWOODWARDI A CANYON BRI DGE $0
-0 REGRADE SLOPE/ CONSTRUCT DEBRI S WALL ~WATSOWVILLE CA 950775085
(661) 726- 4447
HA23
07-LA-5-.7/.7 I N KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH | NC HARTANTO, HI NDRAWAN $786,518 01/02/13 81%
07-4T3504 FRAZI ER SAND- SALT SHED P O BOX 909 45120 13TH STREET $810, 423 2;5 (2;315 12 100%
CONSTRUCT SAND- SALT SHED VEEST
PENN VALLEY CA 95946
(530) 432- 4000 LANCASTER, CA 93535
HAL2 SWPPP (661) 726- 0148
07-LA-5-1.0/18. 4 IN LOS ANGELES, ROUTE 5, 105, & 405 H GHLAND CONSTRUCTI ON | NC NJOYA, DAVI D $615,511 01/07/13 0%
07- 112004 AT VAR OUS LOCATI ONS 133 N PI XLEY STREET 18730 S. W LM NGTON $575,339  01/29/13 93%
REPLACE OVERHEAD SI GN PANELS CRANGE. A 02868 AVE STE103 $8,828 12/11/13
(714) 538- 5156 RANCHO DOM NGUEZ, CA SUSPENDED
e 90220

State of California Department of Transportation

(310) 609- 0264
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HVB

AVENUE OVERHEAD TO S5- S10 OVERHEAD
AND RTE 10 FROM E10- N5
JO NT SEAL, POLYESTER QOL, METH DECK

SANTA ANA CA 927111238
(714) 769- 7025

ROSEMEAD, CA 91770
(626) 572- 6700
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY | N SANTA FE C C MYERS I NC TRAN, KELVI N $39, 084,984 11/28/11 43%
07-215914 SPRINGS FROM 0.3 M LE SOUTH OF NORTH 1822 S. LEW S STREET 11229 S. WOODRUFF AVE %1’ gég gﬁ ég; Séj 1}1 44%
FORK COYOTE CREEK BRI DGE TO 0.3 M LE ANAHEI M. CA 92805 DOMEY, CA 90241 1S
NORTH OF MARQUARDT AVE 714) 978- 2726 (562) 401- 3333
W DEN AND REALI GN FREEWAY (714) 978-
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC LEE, PETER $89, 072,769 08/19/11 38%
?7-2123903 on SPRI NGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOAS DRIVE 11229 S. WDODRUFE $§21 31(7)1 333 8?; 185 i% 35%
VOO -(9N) BOULEVARD OVERCROSSI NG TO SHOEMAKER AVE. et
-0 AVENUE OVERCROSSI NG (S;\’(;lo;v?le 91(():3 90278 DOWNEY, CA 90241
W DEN AND REALI GH FREEWAY W TH PCC i .
Hes - (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC OBEI D, AMJAD $74, 739,726 08/ 14/ 12 21%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRIVE 11229 S WOCDRUFF AVE $ﬁ, ;g‘é, gg‘é 825 éfi; 1? 21%
NORTH OF CARVENI TA ROAD  OVERCRGSSI NG DOWNEY, CA 90241 » OVD
TO 0.1 MLE NORTH OF SIL SAN MARCOS CA 92078 562) 401- 3333
(760) 916- 9100 (562)
W DEN AND REALI GN FREEWAY
HB5 SWPPP
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COVPANY | NC  SAKER GEORGE $121, 851, 353 08/ 23/12 14%
07-215944 0.4 M LE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FI RESTONE BLVD %’ *;(7)31 (1)% 82; %g; i; 18%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SU TE A-2 P OYS
Pl ONEER BOULEVARD UN S;JTSV';\(LS;E;SQ 91353 SANTA FE SPRI NGS CA
ROADVWAY W DENI NG ( SEG 4) (818) 767- 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-9.0/11.5 IN LA COUNTY AT VARI QUS ROUTE: LA 5, LATCO CONSTRUCTI ON I NC WANG, PAUL $330,529 06/12/12  100%
07- 4T4404 PM 9.03/11.5, LA 110, PM6.36/6.66, 7710 BALBOA AVE. STE. 210A 13230 FI RESTONE BLV $326,218 07/05/12 0,
ACST- X037- (155) E $0 08/26/13
LA 405, PM 8, LA 605, PM0.48, AND LA UNI T E2/ F2
- -() SAN DI EGO, CA 92111 10/21/13
57, PMRL.78/R2. 2 619) 341. 0515 SANTA FE SPRINGS, CA COMPLETED
CONSTRUCT CURB RAVP, MODIFY SIGhALs (619)341- 90670
HB71 WPCP
(562) 926- 2537
07-LA-5-9.7/18. 4 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC SAMY, RAGY $1,367,797 05/22/13 27%
07- 18904 AND COMMVERCE ON RTE 5 FROM SLAUSON P O BOX 11238 $222,292 06/13/13
902 SAN GABRIEL BLVD $114, 650 04/18/14 6%
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 IN LOS ANGELES CO I N LOS ANGELES AND BELAI RE- WEST LANDSCAPE | NC PATEL, PRAVIN $649, 456  01/04/10 35%
2Zé$?83§§.(ozg)E CITY OF COWERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRI EL BLVD $8’4é3 83;22;12 2%
SEPARATI ON TO ROUTE 5/ 10 SEPARATI ON ROSENVEAD CA 91770
__??'53 0- (8E) PERFORM HI GHWAY PLANTI NG BUENA PARK, CA 91770 (626)572- 6702
TEAL WPCP
07-LA-5-13.6/18.5 RTE 5/ 710 SEPARATI ON I N LA&CI TY OF  YAKAR GENERAL CONTRACTORS, | NCPATEL, PRAVIN $792,570 04/28/11 52%
07-2464E4 COMVERCPERFORM HI GHWAY PLANTI NG, HMVA 113 E. ARROWN HWY 902 SAN GABRI EL BLVD $718,62€ 8?;;;5%% 90%
PAVI NG AND | NSTALL | RRI GATI ON SYSTEM ROSEMEAD, CA 91770
| NSTALL | RRI GATI ON SYSTEM HWY SAN DI MAS, CA 91773 (626) 572- 6700
PLANTI NG (909) 599- 1612
26. 700 wecP
07-LA-5-15.1/18.2 IN LOS ANGELES I N LOS ANGELES AT O DONNELL CONSTRUCTI ON, I NC. PATEL, PRAVI N $1, 010,277 03/06/13  100%
22&ﬁ7i§3§- 150 & VARI OUS LOCATI ONS 559 W COVI NA BLVD. 902 S. SAN GABRI EL $gg§v§gg 2?5%1512 88%
(159) UPDGRADE MBGR & CRASH CUSHI ONS BOULEVARD ’
--0) SAN DI MAS CA 91773 ROSENEAD. CA 91770
(909) 394- 4510 o0 t7. 2700 OVER RUN
HB1 (626) 572-
07- LA-5-15.8/16.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG SI MON YEH FU $5, 031,830 02/08/11 99%
07-184104 FROM 0.1 M LE NORTH OF LORENA STREET 1792 KAl SER AVE 902 SAN GABRI EL BLVD $4, 941,542 02/28/11 96%
ACHS- 0052- (948) E OVERCROSSI NG TO ROUTE 10/ 5/ 101 $0 01/15/14
ROSEMEAD, CA 91770
G 00-52 9- (8E) I RVINE, CA 92614
SEPARATI ON 049 252. 0441 (626) 572- 6700
-0 UPGRADE MEDI AN CONCRETE BARRI ER (949) )
HA27 SWPPP
07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMLE J MCLOUGHLIN ENG NEERING CO  SHALVIRI, ALl $847,176 05/ 24/ 13 61%
o7 as0s 16,5 7051.2 ine sl IV
JO NT SEAL, METH DECK, SPALL REPAI R 10641 FULTON COURT GLENDALE, CA 91208 '
RANCHO CUCAMONGA CA 91730 (818) 254- 7383
HVB (909) 944- 1037
07- LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN | NC. RESLER, CAESAR $4, 985,000 07/16/13 47%
07- 4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LI VI NGSTONE AVENUE 2090 FERN LANE i@'Sﬁ?’S?? 8?;22;%2 81%
DONMNTOWN AREA CONSTRUCT SUPPORT GLENDALE, CA 91208 ! !

VALENCI A, CA 91355
(661) 367- 9097

SHORI NG I NSIDE TUNNEL DIR S EM
PERFORM EMERGENCY REPAI RS ON BRI DGE

(818) 637- 2506
20. 201130
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00-53 0- (3NO)M
6207- 054- ()
HB5 SWPPP

STREET OVERCROSSI NG AND VARI QUS
LOCATI ONS
CONSTRUCT HOV LANES

PACO MA, CA 91331

PACO MA, CA 91331
(818) 768- 1939
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTM LE  PETERSON CHASE GENERAL AMADI, PATRICl A $1,242,736 05/ 28/ 13 77%
07- 1VB604 24.6 TO 88. 56 ENG NEERI NG CONSTRUCTI ON I NC 13171 TELFAI R AVE. gggf’ 92 8;3; éi; S 8%
CLEAN AND TREAT BRI DGE DECKS 1792 KAl SER AVENUE STE 101 ’
I RVINE CA 92614 SYLMAR, - CA 91342
HVB (949) 252- 0441 (818) 364- 2760
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LCS SECURI TY PAVI NG COMPANY, |NC KWAN, KIN $55, 939, 885 12/ 06/ 10 78%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $26, 394,879  12/20/ 10 47%
CMLN- 6207- ( 055) $379,324 08/17/15 0
ROUTE 5/ 134 SEPARATI ON TO MAGNCLI A GLENDALE, CA 91208 !
--0) BOULEVARD OVERCRCSS! NG SUN VALLEY, CA 91353- 1489 (818) 637, 2506
CONSTRUCT HOV LANES (818) 767-8418
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY | N GLENDALE C A RASMUSSEN, [ NC. RESLER, CAESAR $6, 401,617 10/11/10  100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSI NG TO 28548 LI VI NGSTON AVE 2090 FERN LN $6, 642, 428 (1);5 gi; 12 98%
ALLEN AVENUE UNDERCROSSI NG VALENG A CA 91355 GLENDALE, CA 91208
MCDI FY' | NTERCHANGE ' (818) 637- 2506 OVER RUN
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC  GURFI NKEL, VLADI M R $162, 648,823 11/29/12 13%
IOK/; 1(2)(1)?/\?078) VEST MAGNOLI A BOULEVARD OVERCROSSI NGP O BOX 1489 13171 TELFAI R AVE, $3;$§3;1§'gf552 (1)3 gf{; i; 204
TO 0.3 M LE NORTH OF BUENA VI STA STE 101 '
-0 STREET/ W NONA AVENUE (521218;/;4;;5;4;:2 913531489 SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS . .
Hes - (562) 572- 5538
07- LA-5-31.6/36 IN LOS ANGELES COUNTY | N BURBANK 0.3 SECURI TY PAVI NG COVPANY, | NC. CAO, RODOLFO $57,561, 044 10/ 14/ 10 82%
SARR. 005 - (029) N KM SOUTH OF COHASSET STREET PO BOX 1439 9225 CRANFORD AVENUE Po1 132 448 12130/14  89%
00-5 30- (9NO) M UNDE SING TO 0.1 KM H o SUN VALLEY, CA 91351- 1489 PACO MA, - CA 91331 o
(9NO) SHELDON STREET OVERCROSSI NG : (213) 712- 4785
6207- 056-() CONSTRUCT HOV LANES (818) 362- 9200
HB5 SWPPP
07- LA-5-36.0/39. 4 IN LOS ANGELES COUNTY | N LOS ANGELE S FLATI RON VEST, | NC. EID, EMLE $114, 604, 368 05/ 06/ 10 61%
07-1219U4 ON ROUTE 5 FR 0. 1KM NORTH OF SHELDON 9215 CRANFORD AVE 22 NFORD AVE $87, 288,451  05/24/10 9
SARR- 0053- (033) N 9225 CRANFR $1,447,920 10/07/15  '°%
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-C 43.9/C46. 4 IN LOS ANGELES COUNTY I N AND NEAR LOS SECURI TY PAVI NG COMPANY INC  TIEU, FRED $11,327,142 12/12/12 24%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $181,275 01/10/13 204
| M 005 -(081) OVERHEAD TO 0.2 M LE SOUTH OF VELDON VEST $121,930 08/06/14
-0 CANYON OVERCROSSI NG f:?s;/ﬁgl;Eng 913532617 LANCASTER, CA 93534
ROADWAY REHABI LI TATI ON . .
A2 VPCP (661) 726- 0148
07- LA- 5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA MCM SECURI TY PAVI NG, JV GURFI NKEL, VLADIMR Y. $135, 522, 603 03/ 27/ 08 78%
g/ir{:sggg‘;-(mm N CLARI TA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/ PO BOX 867 1317 TELFAIR AVE, STE $134?$g%§' ggg 82; 2411; f{i 97%
CONSTRUCT HOV LANES AND CONNECTORS 101 '
--0) BLOOM NGTON, CA 92316 SYLMAR  CA 91342 SUSPENDED
(909) 875- 0533 (818) 364- 2760
HE13 SWPPP
07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, | NC TIEU, FRED $9, 498, 652 06/ 03/ 13 24%
OAE fﬂ?ggg;‘_ 080) E AND SANTA CLARI TA FROM 0.2 M LE SOUTH 28548 LI VI NGSTON AVE 45120 13TH STREET ﬁ, 22(1), 3;2 825 g;; 1‘31 2704
(080) OF 5/14 SEPARATI ON TO 0.2 M LE NORTH VEST » 440,
-0 OF LAKE HUGHES RO V:;EN?G/; 5'8421355 LANCASTER, CA 93534
ROADWAY REHABI LI TATI ON ( ) ) (661) 726-0148
HA22
07- LA-5-46. 3/ 50 IN LOS ANGELES COUNTY | N SANTA FLATI RON VEST | NC AL- JAMAL, ABDUL $44,297,023 02/27/12  100%
07-2332A4 29, 655, 421 03/ 22/ 12
G o oba- (044 E CLARI TA FROM 0.3 M LE SOUTH OF WELDON1770 LA COSTA MEADOAS DRIVE 13171 TELFAI R AVE $$1 oos, 421 03122172 67%
CANYON OVERCROSSI NG TO 0.4 M LE SOUTH SYLMAR, CA 91342 B
-0 OF Pl CO CANYON ROAD LYO S?g‘g“g?gflgg 92078 (805) 797- 1348 OVER RUN
W DEN ROADWAY AND BRI DGES WTH pcc  (760) 916-
HB4N SWPPP
07- LA-5-53. 6/56. 3 IN LOS ANGELES COUNTY AT VARI OUS WESTCOAST PUBLI C WORK | NC WANG, SI MON YEH FU $1, 431,403 03/25/13 24%
QIS e Loomas 2000 VENTURA BLVD 4915 902 S GHBR L BLD om0z OSIOUL
CONSTRUCT SLOPE PAVI NG AND DRAI NAGE :
X0-37 1- (2E) WOODLAND HI LLS CA 91364 ?GOSE;VE?ZD’ 6(7:‘8091770
--() (818) 206- 9990
HA42
07- LA-5-53.7/0 CI TY OF SANTA CLARI TA LA-5 AT THE O DONNELL CONSTRUCTION, INC.  AMADI, PATRIClI A $1, 185,000 09/ 16/ 13 0%
07- 4X0304 SANTA CLARA RI VER BRI DGE (NO. 53- 559 W COVI NA BLVD. 13171 TELFAI R AVENUE $0 10/11/13 0%
2925/ PM 53.7) REPAIR & REPLACE BRI DGE Sul TE 101 %0
JO NT ASSEMBLY DIR S EMER SAN DI MAS, CA 91773 SYLMAR, CA 91342
20. 20 REPAI R & REPLACE BRI DGE JO NT (805) 391- 3555

201130

State of California Department of Transportation

ASSEMBLY
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-54.4/54. 8 IN LOS ANGELES COUNTY | N SANTA BRUTOCO ENG NEERI NG & CHAVEZ, EFRAI M $1, 879,007 10/ 15/ 13 0%
07-278804 CLARI TA BETVEEN 0.4 M LE NORTH OF RYE CONSTRUCTI ON | NC 13171 TELFAI R AVE. $0 11/01/13 9
$0 0%
CANYON ROAD AND 1.4 MLES SOUTH OF P O BOX 310189 SYLMAR, CA 91342
ROUTE 5/ 126 | NTERCHANGE (818) 364- 2760
UPGRADE V\EI GH STATI ON FONTANA CA 92331
HA42 (909) 350- 3535
07- LA-5-54. 4/ 54. 4 IN LOS ANGELES COUNTY | N SANTA O DONNELL CONSTRUCTION INC W DJAJA, DANI EL $440,597 12/11/12 90%
07- 285004 CLARI TA AT THE SOUTHBOUND ON- RAMP 559 W COVI NA BLVD 25061 W AVENUE $452,954 01/10/13 98%
I M> 005-(073) FROM RYE CANYON ROAD $0 09/16/13
--0) SAN DI MAS CA 91773 STANFORD #70
I NSTALL AND UPGRADE SI GNAL AND HVA
(909) 394- 4510 V:ZE“‘;? 0;’?391355
HB4N WPCP (661)257-
07- LA-5-64.8/66. 1 IN LOS ANGELES COUNTY AT TEMPLIN SECURI TY PAVI NG COVPANY | NC W DJAJA, DANI EL $10, 352, 960 08/ 28/ 09 98%
OAE hxgigi-(ooq c HI GHWAY UNDERCROSSI NG P O BOX 1489 25061 W AVE STANFORD $10, 249, 4;3 gg; 1‘515 22 98%
RESTORE ROADVAY AL| GNVENT #70
--0) SUN VALLEY CA 913531489 VALENGI A CA 91355
(818) 767- 8418 661) 257. 0973
HA23 SWPPP (661) 257-
07- LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 M LES GRI FFI TH COFFMAN JO NT VENTUREW DJAJA, DANI EL $89, 782,404 01/12/12 63%
07- 252804 NORTH OF CASTAIC FROM 1.2 M LE SOUTH 12200 BLOOVFI ELD AVENUE 25061 W AVE. $74,901,547 02/17/12 83%
ACl M 0053- (047) E $7, 256, 745 08/ 25/ 14 0
OF VI STA DEL LAGO ROAD OVERCROSSI NG STANFORD, #70 ! !
--0) 1O KERN COUNTY LI NE SANTA FE SPRI NGS CA 90670
(562) 929- 1128 VALENCI A, CA 91355
PCC PAVENMENT, W DEN MEDI AN SHOULDER .
A2 SWPPP (661) 257- 0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC SAMY, RAGY $236,470 10/31/12 53%
07- 3X3004 AT 0.4 M LE EAST OF ROUTE 10/ 101 133 N PI XLEY STREET 902 SAN GABRI EL BLVD $239,133 01/03/13 96%
AClI M 17D3- (004) E $2,170 07/10/14
0 SEPARATI ON ORANGE CA 92868 ROSEMEAD, CA 91770
o RECONST FAI LED SLOPE & RETAI N WALL }
(714) 538- 5156 (626) 572- 6700
HA23 WeCP
07-LA-10-4.9/14. 8 IN THE G TY OF LOS ANGELES FROM PETERSON- CHASE GENERAL SAYKALI, ZARIF $2,231,910 12/21/12 38%
El; %f;gg‘?‘_(ml) GATEWAY BLVD TO RTE 110 AND ON RTE  ENG NEERI NG CONSTRUCTI ON I NC 12975 CULVER BLVD. $1$;2§,g§§ 8;; %(]‘;j :112 53%
110 A VAR OUS LOCATI ONS. | NSTALL 1792 KAl SER AVENUE CULVER CITY, CA 90066 '
-0 METAL BEAM GUARDRAI L AND CONC (310) 345- 6274

I NSTALL MBGR AND CONCRETE BARRI ER | RVINE CA 92614
HB1 WPCP (949) 252- 0441
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-14. 3/ 18 IN LA COUNTY IN LA ON ROUTE 10 FROM H GHLAND CONSTRUCTI ON | NC PATEL, PRAVIN $1, 746,830 05/07/13 36%
07-1ve504 HOOVER ST UNDERCROSSI NG TO LA RIVER 133 N PI XLEY STREET 902 S. SAN GABRI EL 2?21421’ ;gg 835 gg; ﬁ 14%
BRI DGE AND OVERHEAD AND ON ROUTE 60 BLVD '
FROM LA RI VER BRI DGE A ORANGE CA 92868 ROSEMEAD, CA 91770
VB JO NT SEAL REPLACENMENT (714) 538- 5156 (626)572-6700
07- LA-10-20. 4/ 21. 5 IN LA COUNTY | N MONTEREY PARK AT Cl TY WVESTCOAST PUBLI C WORK | NC AZI MA, HASSAN $1, 086,629 03/21/12 0%
07-279804 TERRACE ON RT 10 FROM .3 M LE VEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD. , $1, 073,767 05/09/12 0%
EASTERN AVE TO RT 10/ 710 SEP ON RT AND H LS CA 91364 SUl TE 100 $1,500 06/01/14
710 FROM RAMONA TO (“DO81SD)L206_9990 EL MONTE, CA 91731 PLANT EST
CONST MAI NTENANCE VEHI CLE PULLOUTS .
HA28 SWPPP (626) 572- 6732 SATI S
07- LA-10-24.3/0 IN LOS ANGELES COUNTY | N ALHAMBRA AT MUJRPHY | NDUSTRI AL COATI NGS, | NCPUNJABI , RAJ $805,916 01/10/11 83%
07-3Y7004 ALMANSOR AVENUE OVERCROSSI NG 2704 GUNDRY AVE 1041 WBADI LLO, STE $§23* 123 255 235 1% 99%
CLEAN AND PAI NT BRI DGE G RDERS 112 :
SIGNAL HILL, CA 90755 Ol NA CA 91722
(562) 427-7720 626) 339- 1604
HVB WeCP (626) 339-
07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VAR OUS J MCLOUGHLI N ENGI NEERI NG CO  PUNJABI, RAJ $629,561 04/24/12 70%
07-4Y8104 LOCATI ONS ON ROUTE 10 FROM RI O HONDO | NC 1041 W BADI LLO STE $518, 3;(7) 825 12; ig 19%
BUSVAY TO SAN ANTONI O AVENUE 10641 FULTON CA 112
UNDERCROSSI NG AND ON ROUTE 164 COVI NA, CA 91722
TREAT BRI DGE DECK, REPLACE SEALS RANCHO CUCAMONGA CA 91730 (626) 339- 1601
HVB wecP (909) 944- 1037
07-LA-10-31.1/32.3 IN LA COUNTY I N SAN GABRI EL RI VER FW M C M CONSTRUCTI ON BOTROS, SHERI F $50, 473,453 02/ 29/ 12 42%
07-245404 RTE 605) & SAN BERNARDI NO FW (RTE P.Q BOX 620 $22,337,178 04/20/12
NHI - X037- ( 154) N (10) FRlO)& 505 | NTER 10 0.8 M B(RTE NORTH HI GHLANDS, CA éﬁ?/lD BALDWN PARK $1,344.001 o08/01/15 4%
-- ’ 945603001
Q 108605 | NTERAT RTE 1 BALDW N PARK, CA 91706
| NTERCHANGE | MPROVEMENTS DESI GN (- (626) 337- 8252
HBAN BUI LD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON VEST, | NC. BOTROS, SHERI F $83, 957,628 04/30/09  100%
07-117074 FROM ROUTE 605/ 10 SEPARATION TO 0.2 1201 BALDW N PARK BLVD. 1201 BALDW N PARK $76, 638, 477 05/ 18/ 09 91%
HP21- 6207- (048) C KM VEST OF PUENTE AVENUE $865,522 09/01/14
N620-7 04- () BALDW N PARK CA 91706 BALDWN PARK, CA 91706
UNDERCROSSI NG (310) 924- 5666
-0 CONSTRUCT HOV LANES

HB5 SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY | N POMONA AND O DONNELL CONSTRUCTION INC  PUNJABI, RAJ $92,495 09/19/12 91%
07-3X3204 SAN DI MAS AT ROUTE 10/27 SEPARTION 559 W COVI NA BLVD 1041 W BADI LLO, $90, 545 11/ 06/ 12 98%
ACl M 17D2- (004) E CONST DEBRI S BARRI ER SYSTEM $200 11/25/13
SUl TE 112
--() SAN DI MAS CA 91773 OVl A CA 91722
(909) 394- 4510 o6 250. 1601 SUSPENDED
HA23 WPCP (626) 339-
07- LA-10-/48. 2 IN LOS ANGELES COUNTI ES AT VARIOUS J MCLOUGHLI N ENG NEERING CO  PUNJABI, RAJ $2,571,678 06/ 05/ 13 91%
07- 1ve804 LOCATI ONS INC 1041 W BADI LLO SUI TE $1$§fg';§g 22;5;5%2 50%
TREAT BRI DGE DECKS, REPL JONT SEAL 10641 FULTON COURT 112 '
RANCHO CUCAVENGA CA 91730 (b i 0 T2
HVB (909) 944- 1037 (626) 339-
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY | N SANTA LE SECURI TY PAVI NG COVPANY INC W DJAJA, DANI EL $30,393,580 01/19/12  100%
07-251604 CLARI TA FROM 0.3 M LE NORTH OF SANTA P O BOX 1489 25061 W AVE. $29, 555, 886 02/14/12 96%
NH- PO14- (069) E $22,151 12/31/13 0
CLARA RIVER BRIDGE TO 0.4 M LE NORTH STANFORD, #70 ’
--() OF S| ERRA H GHVAY OVE SUN VALLEY CA 913531489
(818) 767- 8418 VALENCI A, CA 91355
SLAB REPLACEMENT GRI NDI NG & HMVA .
A2 VPCP (661) 257-0273
07- LA-14-52. 6/59. 2 IN LOS ANGELES COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY | NC W DJAJA, DANI EL $9,310,510 02/10/12  100%
07- 254904 PALMDALE FROM 0.4 M LE NORTH OF P O BOX 1489 25061 W AVE. $8,484,361 03/06/12 99%
NHPO- 1406- ( 8E ) $251,049 12/31/13 0
SI ERRA HI GHWAY OVERCROSSI NG TO STANFORD, #70
--() SUN VALLEY CA 913531489
ANAVERDE CREEK (818) 767- 8418 VALENCI A, CA 91355
PLANE & PLACE HVA & REPLACE SLABS . .
A2 VPCP (661) 257- 0273
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LCS TRUESDELL CORPORATI ON OF NJOYA, DAVID $1,128,118 12/12/12 85%
225§7§88§- . ANGELES, LA-19, 22, 47, 91, 110, CALI FORNI A I NC 18730 S W LM NGTON $§§3’§§3 2;518512 77%
o ( )( ) 405, 605, 710, VARI OUS LOCATI ONS 1310 W 23RD STREET AVE STE 103
- - TREAT BRI DGE DECK, REPLACE SEALS NCHO DOM
TEMPE AZ 85282 53220 NGUEZ, CA
HA21 WeCP (602) 437-1711
(310) 609- 0264
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL AZI Z, FUAD $302, 476 05/ 15/ 13 28%
%Zﬂi?ég?4004 AT PARK & RIDE LOT ADJACENTS TO WB  ENG NEERI NG CONSTRUCTI ON I NC 17912 CRUSADER AVE. 23?‘233 ggjgijig 10%
(004) LA- 47 HARBOR BLVD OFF- RANP 1792 KAI SER AVENUE Sul TE 101

--0)

HA23

SLOPE DAMAGE REPAI RS
I RVINE CA 92614

(949) 252- 0441

CERRI TOS, CA 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES SAFWAY SEERVI CES LP AKBARI AN, NASSCD $2,320,196 06/ 16/ 10 25%
07-4Y5004 AT VI NCENT THOMAS BRI DGE 601 WEST 140TH STREET $1, 965,414 07/13/10 85%
$19,221 02/28/15 0
RELOCATE PLATFORM SYSTEM :
GARDENA CA 90248
(562) 860- 3085
HVB SWPPP
07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VAR OUS TRAFFI C DEVELOPMENT SERVI CES GALLARDO, SAM $654,465 01/30/13  100%
gagigg‘;-(leo) c bﬂ:)g\ll\s/BG?, e & e e 207 WLOS ANGELES AVE #252 :3/;3;2 \1,%;,\,, NGTON $629, 42;1) (1%; gg; ig 100%
PGX0- 37 1- (OE) MOORPARK CA 93021 A NGUEZ CA 10/ 29/ 13
-0 (805) 523- 1914 gozjzcoo Do COMPLETED
HB1 wecP
(310) 609- 0264
07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMVER $187, 787,109 06/ 30/ 11 32%
07- 138204 59, 515,623 07/13/11
NLER poar- (010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY ECRD $$3 S Ay 3204
OCEAN BOULEVARD TO ROUTE 103 WM MGTON. A 90744 AVENUE 9%
-0 JUNCTI ON AND ON ROUTE 103 FROM a0 430 4343 W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P i .
Hao1 SWPPP (562) 216- 5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VAR QUS LO PETERSON- CHASE GENERAL PUNJABI, RAJ $1,018,381 03/ 26/ 12 96%
07-4Y8304 CATI ONS ENG NEERI NG CONSTRUCTI ON I NC 1041 W BADI LLO SUI TE $947, 6;3 gg; ég; 1% 929
METH DECK, JO NT SEAL, SPALL REPAI R, 1792 KAl SER AVENUE 112
IRVINE CA 92614 OgLN:égolAeginz
HVB WPCP (949) 252- 0441 (626) 339-
07-LA-60-11.6/23.6 IN LA COUNTY IN CI TY OF | NDUSTRY AND FLATI RON VEST | NC DOUGHLY JCE $70, 764,690 12/22/11 67%
07- 286904 39, 356,068 01/ 18/ 12
AONE 2000- (140) E DI AMOND BAR FROM ROUTE 60/ 605 1770 LA COSTA MEADOAS DRI VE 721 BREA CANYON ROAD $$2 S a2 56%
SEPARATI ON TO S57/ 60 SEPARATI ON SAN WA A 92078 STE A i
-0 REPLACE PCC SLAB, GRI ND PAVEMENT XGOS WALNUT, CA 91789

(760) 916- 9100
(909) 594- 2350

HA22 SWPPP
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTCRS | NC RAM MAHI NDA $1,763,003 12/12/12  50%
gb‘zggégf‘(o“) CRoo\lsEE'};RUCT STORM WATER TREATMENT BMVP o5 BANIA AVEIEE i2027iN\gEL(E:LSJLVE§ 55326 $1j$§gi Z§§ 215 ég; 12 o
-0 FONTANA CA 92335 ’

(908) 356- 8880 (310) 920- 7449

HAM SWPPP
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY I N COMPTON AND AUTOBAHN CONSTRUCTI ON | NC SAAD, HUSSEI N $1, 213,340 05/02/12 61%
%—éxgggg 004) E LONG BEACH AT VARI OUS LOCATI ONS FROMAP O BOX 11238 17912 CRUSADER AVE. $1, 2;11'283 835 éi; 12 97%
-4782- (004) ACACI A AVENUE UNDERCROSS! NG TO LOS SUI TE 101 '

47-B2 0- (4E) SANTA ANA, CA 927111238

0 ANGELES RI VER (714) 769- 7025 CERRI TOS, CA 90703
o H GHWAY PLANTI NG AND | RRI GATI ON ) .
A3 SWPPP (562) 860- 3085
07-LA-101-1.0/ 11 LA COUNTY IN CI TY OF LAS ANGELES, PETERSON- CHASE GENERAL AZI MA, HASSAN $2, 623,136 10/ 01/ 13 0%
g&ﬁfgig‘l‘ o7 E BETWEEN FI GUROA STREET AND LOS ENG NEERI NG CONSTRUCTI ON I NC 3212 ROSEMEAD :g 10/ 22/ 13 0%

0 -(227) ANGELES RI VER BRI DGE 1792 KAl SER AVENUE BOULEVARD, #100
o UPGRADE BRI DGE RAI LS NONT

I RVINE CA 92614 Eléze 575’ 6%291731

HA21 (949) 252- 0441 (626) 572-
07-LA-101-15.5/16. 1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTI ON, | NC. TRUJILLO, G LBERT $5, 093, 748 01/13/11 94%
07-199634 FROM 0. 7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W CULVER BLVD $5, 066, 558 02/ 10/ 11 99%

NH QLO1- (185) E UNDERCROSSI NG TO 0. 4KM VIEST OF VAN LS ANGELES, CA 90066 $23,625 01/30/14

0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 Cor0 bon o7
W DEN OFF RAMPS (949) 470- 0500

HB4C SWPPP
07- LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS  PETERSON CHASE GENERAL NJOYA, DAVID $848,313 11/ 05/ 13 0%
07-4T5704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON | NC $0  11/22/13 0%
HSNH- 1053- ( 003) E $0 ?
I NSTALL DRI ANAGE SYSTEM ROADWORK, FA 1792 KAI SER AVENUE
-0 LSH NG BEACONS, REMOVE
PLACE H GH FRI CTI ON SURFACE TREATM | RVINE CA 92614
HB1 (949) 252- 0441
07- LA- 105- 14. 1/ 14. 6 IN LOS ANGELES COUNTY | N PARAMOUNT AT BEADOR CONSTRUCTI ON COMPANY  ARI AS, JUAN $803, 238 06/ 06/ 12 72%
07- 458404 0.1 MLE WEST OF FACADE AVENUE I NC 11229 SOUTH WOODRUEF $35, 223 8;5 825 1‘21 4%
OVERCROSSI NG 26320 LESTER Cl RCLE AVENUE
MODI FY PUMPI NG STATI ON DO
CORONA CA 92883 562E21(610§32(3)241
HA42 WeCP (951) 674- 7352 (562) 401-
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY | N TORRANCE ALL ANERI CAN ASPHALT WANG, M KE $971,630 04/17/13 12%
07-1v6504 FROM FASHI ON WAY TO EL NI DO UNDERPASS P O BOX 2229 11229 S WOODRUEE :gi, g;g 82; %g; 12 50
COLD PLANE AC PAVEMENT AND OVERLAY AVENUE :

CORONA CA 928782229

(951) 736- 7600 DOMEY CA 90241

L (562) 401- 3333
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O DONNELL CONSTRUCTI ON INC  GALLARDO, SAMUEL $283,516 11/30/12 82%
07-2X9404 AVENUE OVERCROOSI NG TO LA- 110/ 405 559 W COVI NA BLVD 18730 S W LM NGTON $290, 321 12/27/12 98%
| M 47B6- (004) $4,575 01/31/ 14
O SEPARATI ON SAN DI MAS CA 91773 AVE
T REPAI R SLOPE ERCSI ONS NCHO DOM
(909) 394- 4510 RA NGLEZ CA
HA23 WPCP 90220
(310) 609- 0264
07- LA-110- 6.5/ 20. 7 IN LOS ANGELES COUNTY AT VAR OUS VEESTERN STRUCTURES GALLARDO, SAM $2,220,276 06/ 10/ 13 27%
07- 112904 LOCATI ONS 6005 TYLER ST 18730 S W LM NGTON $2, Ogg 8;; g?; ﬁ 0%
TREAT BRI DGE DECK, REPL JO NT SEALS
RI VERSI DE, CA 92503 /F:XE STE 103NGUEZ A
(951) 352- 4300 CHO' DOM
HVB 90220
(310) 609- 0264
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATI RON VEST, | NC. SAWY, RAGY $22,989,880 11/12/09 83%
07-2411U4 FROM 0.1 KM SOUTH OF WASHI NGTON 6185 AUTO CENTER DR 902 SAN GABRI EL BLVD. $22, 761,978  12/07/09 08%
ACHN- P110- (017) E $79,177 12/11/ 14
BOULEVARD UC TO 0.2 KM NORTH OF BUENA PARK. CA 90621 ROSEMEAD, CA 91770
0 W LSHI RE BOULEVARD OC : (626) 572- 6700
CONSTRUCT AUXI LI ARY LANES
HB4N SWPPP
07-LA-110- 22. 4/ 30. 3 IN LOS ANGELES COUNTY AT VARI QUS J MCLOUGHLI N ENGI NEERING GO CHOU, M CHAEL $3,118,668 05/22/13 61%
07- 1v8404 LOCATI ONS INC 1041 W BADI LLO SUI TE igggv 182 82; ;g; 12 9%
METH DECK, SPALL REPAIR JO NT SEAL, A 10641 FULTON COURT 112 :
RANCHO CUCAMONGA CA 91730 OV NA, CA 91722
HVB (909) 944- 1037 (626) 339- 1601
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SIM $1,348,291 10/ 29/ 13 0%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 113 E ARROW HI GHWAY $0 11/15/13 0%
NHP- X037- ( 164) E $0 0
110 AT THE ROUTE 101 | NTERCHANGE
-0 I NSTALL | RRI GATI ON AND PLANTS SAN DIMAS CA 91773
(909) 599- 1612
HA42
07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL ANERI CAN ASPHALT WANG, S| MON YEH-FU $830, 543  04/23/13 70%
07-1W6004 AT VARI OUS LOCATI ONS P O BOX 2229 $774,081  05/16/13
902 SAN GABRIEL BLVD $37,852 01/02/ 14 93%

HVL

State of California Department of Transportation

CCOLD PLANE EXI STI NG PAVEMENT & RHVA
CORONA, CA 928782229

(951) 736- 7600

ROSEMEAD, CA 91770
(626) 572- 6700
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAWY, RAGY $608,813 06/06/12  100%
07-4Y4604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 902 SAN GABRI EL BLVD. $613, 5;3 285 g; 12 99%
REPLACE LI GHTWEI GHT OH SI GN 1792 KAl SER AVENUE ROSEMEAD, CA 91770
I RVINE CA 92614 (626) 572- 6700 OVER RUN
HV4 WPCP (949) 252- 0441
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY I N LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAI M $1, 610,222 12/12/12  100%
EIZ; éﬂg%oes) FROM ROUTE 5 | NTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAI R AVE, 2?%, gig 2%5 1{135 ig 62%
0 | NTERCHANGE EAST AND VESTBOUND CLOVIS CA 93615 STE 101 '
o ERCSI ON' CONTROL
(559) 322- 2041 sglig/A?64c.2A7z(1)342
HA42 SWPPP (818) 364-
07-LA-134-/13.3 IN LOS ANGELES COUNTY I N VAR QUS PETERSON- CHASE GENERAL AZI MA, HASSAN $3,371,665 03/04/13 45%
07-266104 Cl TI ES BETWEEN ROUTE 170 AND ROUTE  ENG NEERING CONSTRUCTI ON | NC 3212 ROSEMEAD BLVD. , $395,024 03/20/13 12%
HS(N;-l— P134- (036) E 210 1792 KAl SER AVENUE U TE 100 $186, 963 05/15/14
o I NSTALL MBGR
I RVI NE CA 92614 E'ézg’agg’ 6(7:2291731
HB1 (949) 252- 0441 (626) 572-
07- LA-134-/ 10 IN LOS ANGELES COUNTY AT VAR OUS POMNELL CONSTRUCTORS | NC | ZADPANAH, MOE $2,336,211 09/13/12 77%
2\(73;\1!%#7?(3?71-(158) c LOCATI ONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD. $1, 617, 323 (1)2; g; 1421 69%
0 CONNECTOR OC TO FI GUEROA STREET OC FONTANA CA 92335 SUI TE 100
o BRI DGE RAI L REPLACEMENT NONT
(909) 356- 8880 Eléze 575 6C¢321731
HA21 WPCP (626) 572-
07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VAR QUS J MCLOUGHLI N ENGI NEERI NG CO  RESLER, CAESAR $2,589,871 05/17/12  100%
Lo s ine 390,001 1212 oo
TREAT BRI DGE DECK AND JO NT SEALS 10641 FULTON CT GLENDALE, CA 91208 :
RANCHO CUCAMONGA CA 91730 (818) 637- 2506 OVER RUN
HVB WeCP (909) 944- 1037
07- LA-138-48.9/51. 8 IN LA COUNTY | N PALMDALE FROM AVE R CA RASMUSSEN | NC HARTANTO, HI N $674,020 05/ 24/ 13 63%
07-1V6704 RT TO 60TH STREET E 28548 LI VI NGSTON AVENUE 45120 13TH STREET 2222, ;“138 f{g; g; ig 99%
RHVA OVERLAY VEST !

VALENCI A CA 91355

(661) 367- 9040 LANCASTER, CA 93534

VL (661) 726- 0148
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-63. 4/ 66 IN LOS ANGELES COUNTY I N LLANO FROM GRANI TE CONSTRUCTI ON COVMPANY HARTANTO, HI N $10, 747,960 12/15/11 30%
07-127274 0.5 KM VEST OF 165TH STREET EAST TO P O BOX 50085 45120 13TH ST W $10, 863,517  01/05/12 99%
ACNH- P138- (046) E $0 01/28/14
0 0.6 KM WEST OF 190TH STREET EAST WATSOWI LLE CA 950775085 LANCASTER, CA 93534
W DEN ROAD FROM 2 TO 4 LANES (831) 724- 1011 (818) 262-7120
HE13 SWPPP
07- LA-170-17.7/20. 3 IN LOS ANGELES COUNTY | N NORTH YAKAR | ZADPANAH, MOE $1,799, 153 12/11/12 69%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HI GHWAY 3212 ROSEMEAD $551,016 01/10/13 30%
NH- P170- (004) VANOAEN STREET TO SHELDON STREET BOULEVARD. #100 $150, 021 03/01/17
--0) SAN DI MAS CA 91733 '
PLANTI NG, | NSTALL | RRI GATI ON, SLOPE
(900) 599. 1612 EL MONTE, CA 91731
HAd SWPPP (626) 572- 6732
07-LA-187-3.5/5.7 IN LOS ANGELES COUNTY I N MAR VI STA  AUTOBAHN CONSTRUCTI ON | NC RAM MAHI NDA $1, 356,940 06/03/13  100%
07- 1WM904 AND LOS ANGELES FROM LI NCOLN BLVD TO933 N BATAVI A ST 12975 VEST CULVER $1,240,709 06/27/13 40,
STP- P187- (003) E SAWIELL BLVD BLD $0 10/21/13
-0 CPOL, RHVA, DI GOUTS 124 PROGRAM ORANGE CA 92867 10731713
, , (714) 760- 7025 LOS ANGELES, CA 90066 COVPLETED
™ (310) 821- 1847
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE | NC CHOU, M CHAEL $1, 680, 000 09/ 23/ 13 0%
RIL-P |27g§g‘11 (815)E FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W BADI LLO SUI TE :g (1)35 (1)35 ﬁ 0%
) ) ERCSI ON' CONTROL
--0) LOS ANGELES CA 90001 g}\zﬂ NA A 91722
(323) 581- 8200 '
HAd2 (626) 339- 1601
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O DONNELL CONSTRUCTION INC ~ MOHSENZADEH, ALl $382,315 04/ 05/ 12 90%
OAE T\lﬁnggi—(Sll)E ANGELES AT ROUTE 118/210 SEPARATION 559 W COVI NA BLVD 13171 TELFAI R AVE. $375, 6;3 835 325 1% 98%
I NSTALL CONCRETE BARRI ER RAI LI NG 101 & 102
21-01 8- (1E) SAN DI MAS CA 91773
--0) (909) 394- 4510 SYLMAR, CA 91342 SUSPENDED
HBL VPCP (818) 364- 2760
07-LA-210-9.0/48. 1 IN LOS ANGELES COUNTY FROM POSTM LE J FRANCI S COVPANY SHALVIRI, ALl $1,184,099 12/04/12  100%
07- 1504 RI.0 TO R48. 1 16197 KRAMERI A AVE P.O BOX 9819 $1, 115,878 02/06/13 92%
METH DECK, JO NT SEALS SPALL REPAIR GLENDALE, CA 91226 $85,444 11/30/13

Rl VERSI DE CA 92504

(951) 776- 9100 (818)637- 2506

HVB WPCP
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-9.7/16. 1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURI TY PAVI NG COMPANY | NC  KAROUT, REDA $40, 356, 011  10/18/13 0%
07-288014 M LE WEST OF Bl G TUJIUNGA WASH BRI DGE 13170 TELFAI R AVENUE 1041 W BADI LLO, $0 11/06/13 0%
NHF;'Zlol'(Sls)E TO DUNSVORE AVENUE UNDERCROSSING 0o SUITE 112 $0 07/ 17/15
o ROADWAY REHABI LI TATI ON
(818) 362- 9200 COA NA, - CA 91722
A2 (626) 339- 1601
07- LA-210-14.2/22. 6 IN LOS ANGELES COUNTY AT VAR OUS C A RASMUSSEN | NC RESLER, CAESAR $2,034,582 06/26/12  100%
07-4Y0104 LOCATI ONS FR LA TUNA CANYON RD UC TO 28548 LI VI NGSTON AVENUE 2090 FERN LANE $2,121,410 07/20/12 99%
0.1 M LE EAST OF ARROY BLVD OC $10,011 11/30/13
) VALENCI A CA 91355 GLENDALE, CA 91208
PLACE RHVA 818) 637- 2506
(661) 367- 9040 (818) OVER RN
HML wecP
07- LA- 210- 15. 0/ 36 IN LA COUNTY I N LOS ANGELES AT POMNELL CONSTRUCTORS | NC KAROUT, REDA $8, 756,304 11/ 14/ 12 32%
22;5?82§8 o1 VAR OUS LOCATI ONS 8555 BANANA AVENUE 1041 W BADILLO SUI TE $4¢?§§'§?Z é?;gg;ig 56%
-(812) SAND FI LTERS & | NFI LTRATI ON DEVI CES 112 '
--0) FONTANA CA 92335 Ol NA CA 91722
(909) 356- 8880 '
HAd2 SWPPP (626) 339- 1601
07- LA-210-17.8/0 IN LOS ANGELES COUNTY AT Pl CKENS POMNELL CONSTRUCTORS | NC RESLER, CAESAR $480,414 09/17/12  100%
07- 2X8404 CANYON FLUVE OVERCROSSI NG 8555 BANANA AVE 2090 FERN LANE $518,391  10/17/12 4,
0
ACST- 47B3- (004) E REPLACE FLUVE PROTECTI VE LI NER $23,980 11/30/13
] ) EONTANA CA 92335 GLENDALE, CA 92108
(900) 356. 8880 (818) 637- 2509 OVER RUN
HA23 wecP
07- LA-210-24.2/24.2 I N PASADENA AT VESTBOUND MOUNTAI N TRAFFI C DEVELOPMENT SERVI CES YUE, WARREN $265, 792 07/18/13 0%
07- 475804 STREET OFFRAMP. | NSTALL TRAFFI C 207 WLOS ANGELES AVE 1041 W BADI LLO $0 08/13/13 0%
NHPI - G210- (814) E SI GNAL AND CONSTRUCT ADA CURB RAMPS. SARK A 63021 STREET, STE 112 $0 11/18/13
0 I NSTALL TRAFFI C SI GNAL, ADA RAMPS (805) 523- 1914 COVI NA, CA 91722 SUSPENDED
HB1 (626) 339- 1601
07- LA-210-30.7/41. 4 IN LA COUNTY ON ROUTE 210 AT VAR OUS PETERSON- CHASE GENERAL AZI MA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATI ONS FROM HUNTI NGTON DRI VE TO  ENG NEERI NG CONSTRUCTI ON I NC 3212 ROSEMEAD BLVD. |, $545,4gg 83;%3;%% 100%

HA28 WPCP

AZUSA AVENUE

1792 KAl SER AVENUE

CONSTRUCT VEH CLE PULLOUTS AND PAVE

I RVI NE CA 92614
(949) 252- 0441

SUl TE 100
EL MONTE, CA 91731
(626) 572- 6732
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-49.1/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%
07-4T4604 FROM THOMPSON CREEK BRI DGE 8122 COMPTON AVE $286,726  05/09/12 9
1041 W BADI LLO STE 0%
Aciz'zglg'ggéf)E UNDERCROSSI NG TO BASELI NE ROAD o5 ANGELES CA 90001 112 $0 09/19/13
0 OVERCROSSI NG (323) 581. 8200 COVI NA, CA 91722 PLANT EST
o PLACE Hl GHWAY PLANTI NG ) -
HA25 SWPPP (626) 339- 1601 SATI S
07- LA- 405-.8/6.9 IN LOS ANGELES COUNTY I N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $1, 164,009 06/10/ 13 53%
07-1WB104 ON RTE 405 FR LOS CERRI TOS CHANNEL UC559 W COVI NA BLVD 18730 S W LM NGTON igiivggg 8;52?;%2 20%
TO RTE 405/710 SEP & ON RTE 710 FROM AVE STE 103 '
SAN DI MAS CA 91773
PI CO AVE ON- RAMP OV RANCHO DOM NGUEZ, CA
B JONT REPL, SPALL REPAIR & METH DECK (909) 394-4510 90220
(310) 609- 0264
07- LA-405-3.4/4.5 IN LOS ANGELES COUNTY | N LONG BEACH POVELL CONSTRUCTORS | NC AKBARI AN MASSOD $2,470,000 10/02/13 0%
07-278304 AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $0 10/22/13 0%
NHPI - 4053- ( 034) E $0
BRI DGE REHAB SUl TE 101
--0) FONTANA CA 92335 CERRI TOS CA 90703
(909) 356- 8880 £62) 860. 3085
HA21 (562) 860-
07- LA- 405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAMBUI LDER GALLARDO, SAM $223,086 10/ 15/13 0%
07- 1MB8204 AVENUE, LONGBEACH BLVD, WARDLOWRD 1324 E LAWSON LANE 18730 S W LM NGTON 28 10/25/ 13 0%
CONSTRUCT S| DEVMALK, CURB &CURB RAMPS
PLACENTI A CA 92870 QXE STE 103NGUEZ A
(714) 646- 3697 90;500 DM
HB71
(310) 609- 0264
07- LA- 405- 16. 1/ 20. 7 IN LOS ANGELES COUNTY | N HAWTHORNE, ALL AMERI CAN ASPHALT NJOYA, DAVID $4,527,130 05/09/11  100%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S W LM NGTON $4,329,0§g 2852;51% 100%
FROM 0.1 M LE NORTH OF YUKON AVENUE AVE. #103
CORONA, CA 92878-2229 ’ 10/21/13
UNDERCROSSI NG TO 120 (951) 736- 7600 RANCHO DOM NGUEZ, CA COMPLETED
REPLACE AND GRI NG PAVEMENT 90220
HML WPCP
(310) 609- 0264
07- LA- 405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AMERI CAN ASPHALT ABUMUHOR, | SSAM $918,189 06/ 12/ 12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWFHORNE P O BOX 2229 13230 FI RESTONE BLVD $856*2§g 8;5gg;1§ 92%

HMVL WPCP

State of California Department of Transportation

FROM 0.2 M LE SQUTH OF RTE 405/91 SEP
CORONA CA 928782229

(951) 736- 7600

TO 0.2 MLE SQUTH
WARM M X ASPHALT OVERLAY

SANTA FE SPRINGS, CA
90670
(562) 345- 2905
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-24. 4/ 25.8 I N LOS ANGELES COUNTY IN I N LOS ORTI Z ENTERPRI SES | NCORPORATEDTRUJI LLO, G LBERT $19, 007,117 05/31/11 82%
07-241304 ANGELES AND CULVER CI TY FROM 0.8 KM 6 CUSHI NG WAY SUI TE 200 $17, 795, 227 06/09/11

12975 W CULVER BLVD.
LOS ANGELES, CA 90066

| M4- 0530- ( 20E) $189,580 09/30/14 4%

NORTH OF LA TI JERA BOULEVARD

-0 OVERCRGSSI NG TO 0. 4 KM SOUTH OF I RVINE CA 92618 (310) 345- 6270
(949) 753- 1414
W DEN RC SLAB
HB4N SWPPP
07- LA- 405- 39. 4/ 48. 6 IN LOS COUNTY IN CI TIES OF SHERMAN  MYERS AND SONS CONSTRUCTI ON LPEI D, EM LE $28, 478,486 06/ 28/ 13 8%
25 ffiggg (005) E OAKS, VAN NUYS, AND NORTH HILLS ON 2554 M LLCREEK DR 9225 CRANFORD AVE 2322’ ggg 8;; gg; ig 1%
. ROUTE 405 BETWEEN 101 AND ROUTE 5 '
-0 REHABI LI TATE PAVEMENT SACRAMENTO CA 95833 e e e
(916) 649- 4504 (818) 768- 1939
HA22
07- LA-405-/0 IN LOS ANGELES COUNTI ES AT VARI OUS  PETERSON- CHASE GENERAL SAAD, HUSSEI N $1, 579, 425 05/ 30/ 13 48%
07-1W004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC 17912 CRUSADER AVE $1, szg gg; gz; 1‘31 0%
TREAT BRI DGE DECK W METHACRYLATE 1792 KAl SER AVENUE Sul TE 101
'RVINE CA 92614 CERRI TOS, CA 90703
HVB (949) 252- 0441 (562) 860- 3085
07- LA- 605-.1/16. 6 IN LA COUNTY I N LOS ANGELES AT ROUTE MODERN ALLOYS | NC WANG, SI MON YEH FU $1,446,451 07/05/12  100%
07- 250504 605 FROM COYOTE CR BRIDGE TO N B OFF 11172 WESTERN AVENUE 902 SAN GABRI EL BLVD. $1, 367,830 07/30/12 90%
ACl M GB05- (296) 2 PECK ROAD ROSENEAD. CA 91770 $14, 722  12/13/13
-0 I NST MBGR AND W DEN SHOULDER STANTON CA 90680 ’
(714) 893- 0551 (626) 572- 6700 OVER RUN
HB1 WPCP
07- LA-605-.8/25.9 IN LOS ANGELES AT VARI OUS LOCATI ONS VELARDE CONCRETE CONSTRUCTI ON WANG, M KE $1, 724,295 03/ 28/ 12 99%
07-4Y0004 TREAT BRI DGE DECK & REPLACE JO NT I NC 11229 S WOCDRUFF AVE $1, 613, 528 235 (1)‘315 1% 92%
523 S BRAND BLVD SU TE 201 DOMEY, CA 90241 11/ 13/ 13
SAN FERNANDO CA 91340 (562) 401-3333 COVPLETED
HVB WPCP (818) 898- 2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSI NG TO ROSECRANS 8406 N ARVSTRONG AVENUE 17912 CRUSADER AVE. $4E’ ;S; 83; 13; 1411 0%
AVENUE UNDERCROSS! NG CLOVI'S CA 93610 STE 101 ’
H GHVWAY PLANTI NG AND | RRI GATI ON (559) 322- 2041 CERRI TOS, CA 90703 PLANT EST
(562) 860- 3085 SATI S

HA25 WPCP
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Contract . Bid + CCOs Approved %Time
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07- LA- 605- 3. 4/ 25. 8 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL ARI AS, JUAN $2,181,530 12/06/11 89%
?zégféggg_(SE ) LOCATI ONS FROM 195TH STREET ENG NEERI NG CONSTRUCTI ON INC 11229 S. \WOODRUFF AVE $2’éi§'§§§ ég;iéjii 95%
0 OVERCROSSI NG TO ROUTE 605/ 210 1792 KAl SER AVENUE DOMEY, CA 90241 :
o SEPARATI ON (562) 572- 6016
TREAT BRI DGE DECKS AND REPLACE sLag | RVINE CA 92614
HVB WPCP (949) 252- 0441
07- LA-710-5. 8/ 12 IN LA COUNTY I N LONG BEACH FROM HAR  HI GHLAND CONSTRUCTI ON | NC FAYAD, HASSAN $522,155 02/12/13 34%
07-2X9604 BOR SCENI C DRI VE OVERHEAD TO ROUTE 133 N PI XLEY STREET 17912 CRUSADER AVE $437,496  03/12/13 90%
NH- 47B7- (004) $1,162 03/11/15
91/ 710 SEPARATI ON SUl TE #101
-0 CONSTRUCT ROCK BLANKET, | NLETS, PLANT ~ ORANGE CA 92868 CERRI TOS CA 90703
(714)538-5156 £62) 860. 3085
HA23 WPCP (562) 860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE | NC ARI AS, JUAN $548, 700 06/ 20/ 12 0%
07- 4T4804 FROM SHOEMAKER BRI DGE TO ROUTE 1/ 710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $517,678  07/16/ 12 0%
SEPARATI ON $4,320 04/ 04/ 14
LOS ANGELES CA 90001 AVENUE
HI GHWAY PLANTI NG, HARDSCAPE (323) 581- 8200 DOMEY, CA 90241 PLANT EST
Hnos PP (562) 401- 3333 SATI S
07- LA-710-6. 6/ 15. 9 IN THE CI TY OF LOS ANGELES, FROM POVELL CONSTRUCTORS | NC GALLARDO, SAM $2,991,605 11/08/13 0%
07-259014 PACI FI C COAST HI GHWAY TO | MPERI AL 8555 BANANA AVENUE 18730 S W LM NGTON $0 11/22/13 0%
NHPI - 710 - (817)E A $0  11/24/14
H v FONTANA CA 92335 AVE STE 103
-0 SAND FI LTERS & | NFI LTRATI ON DEVI CES RANCHO DOM NGUEZ CA
(909) 356- 8880 90290
HA42
(310) 609- 0264
07-LA-710-17.2/26. 4 IN LA COUNTY ON ROUTE 710 AT VARl OUS SHI MM CK/ MYERS & SONS J V JAHROM , REZA $105, 512, 640 04/ 04/ 12 31%
07- 202114 33,288,102 04/30/ 12
RO+ 2101 (808) N LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. \WDODRUFF $$1 28 0 e 31%
BRI DGE TO RAMONA BOULEVARD AVENUE :
--() UNDERCRGSS! NG, I RVINE CA 92618
(949) 333- 1500 DOMEY, CA 90241
LONG LI FE PAVEMENT & W DEN BRI DGES i .
HAoo - (562) 401- 3333
07- LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CI TY OF VESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11  100%
07-002344 COWMERCE AT WASHI NGTON  BOULEVARD 6005 TYLER ST 18730 S W LM NGTON $2,501,106 03/01/11 95%
NH- 7101- (801) E UNDERCRGSS! NG $2,456 12/31/13
--() RI VERSI DE, CA 92503 AVE, #103
CONSTRUCT SOUND WALL ’ RANCHO DOM NGUEZ, CA SUSPENDED

HB311 SWPPP

(951) 362- 4300

90220
(310) 609- 0264
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710-26.5/27. 4 IN LOS ANGELES COUNTY | N MONTEREY BELAI RE- WEST LANDSCAPE, | ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;g 82522;22 929
SEPARATI ON TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100
UNDERCROSSI NG EL MONTE CA 91731
ROADSI DE RESTORATI ON .
Haos - (626)572- 6732
07- LA-710-26.5/27. 4 IN LOS ANGELES COUNTY | N MONTEREY CLEAN CUT LANDSCAPE | ZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAVBRA FROM RTE 710/ 10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $2$2’§3$ 82522;%% 0%
SEPARATI ON TO VALLEY BOULEVARD SUI TE 100
UNDERCROSSI NG TAKEOVER CONTRACT F CLOVI'S, CA 93619 EL MONTE, CA 91731 PLANT EST
Sopp HI GHVAY PLANTI NG | RRI GATI ON REPAI RS (626)572- 6732 SATI S
07- VEN-1- 2. 6/ 10. 2 I'N VENTURA COUNTY ROUTE 1 PM 2.6 TO UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $2, 485,000 05/ 04/ 13 44%
07- 4X0604 10.2 TO REPAIR FI RE DAMAGE AND P.O. BOX 1000 1525 RANCHO CONEJO $1, 490,568 06/19/13 60%
PROTECT THE HI GMAY FROM ROCK FALL AS BLVD SUI TE 102 $144,674  07/15/14
DI RECTED BY R E.DIR S EME VENTURA, - CA 93002 THOUSAND OAKS, CA 91320
REPAI R FI RE DAMAGE .
20. 20 (805) 480- 4928
07- VEN- 1- 10. 2/ 15. 9 IN LOS ANGELES AND VENTURA COUNTIES  PETERSON- CHASE GENERAL | RA, ALFRED $820,387 02/28/13 98%
07- 18804 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO $833,515 03/19/13 97%

HVB

07- VEN-1- 22. 4/ 26. 7
07- 228204
STP- POO1- (574)

--0)

HA42 SWPPP

07- VEN- 23-3. 5/ T11. 6
07- 4Y0404
NH- P023- (034) E

--0

HVL

TREAT DECK, JO NT SEAL, SPALL REPAI R

I'N VENTURA COUNTY NEAR VENTURA FROM

1792 KAl SER AVENUE

I RVI NE CA 92614
(949) 252- 0114

GRANI TE CONSTRUCTI ON  COMPANY

1.0 M LE NORTH OF VENTURA OVERHEAD TOP O BOX 50085

4.8 M LE SQUTH OF SEACLI FF OVERHEAD
AND SEPARATI ON
STRUCTURE ( SEAVWALL) RESTORATI ON

I'N VENTURA COUNTY | N THOUSAND QAKS
AND MOCRPARK FROM THOUSAND OAKS
BOULEVARD TO 0.2 MLE NORTH OF LCS
ANGELES AVENUE UNDERCROCSSI N

PCC PROFI LE GRI NDI NG

WATSONVI LLE CA 95077- 5085

(805) 450- 1085

ALL AMERI CAN ASPHALT
P O BOX 2229

CORONA CA 928782229
(951) 736- 7600

BLVD STE102
THOUSAND OAKS, CA 93065
(805) 480- 4928

DAVI S, ALAN
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805) 480- 4928

I RA, ALFRED
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805) 480- 4928

$0 10/31/13

$12, 372,457 03/27/13
$7,742, 741 04/18/13
$2, 066,955 06/14/14
$3, 455, 416 06/ 05/ 13
$1, 103,697 06/27/13
$1, 096,512 04/30/ 14

43%
63%

49%
30%
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07- VEN- 23-6. 0/ 6 I'N VENTURA COUNTY | N THOUSAND QAKS  AUTOBAHN CONSTRUCTI ON | NC DAVI S, ALAN $822,485 05/07/13 70%
07- 16304 AND OXNARD ON ROUTE 23 AT AVENI DA DE 933 N BATAVI A ST 1525 RANCHO CONEJO $558, 017 06/ 04/13 929
LOS ARBOLES UC AND ROUTE 34 FROM 0.1 ORANGE. CA 92867 BLVD STE102 $563 03/31/14
M LE VEST OF RICE AV 714) 769- 7025 THOUSAND OAKS, CA 91320
o REPAI R & REPLACE CULVERTS ( ) ) (805) 480- 4928
07- VEN- 23-20. 9/ 24. 2 I'N VENTURA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY DAVI S, ALAN $1, 356,641 06/11/13 60%
07-1W0804 FI LLMORE, FROM GRI MES CANYON ROAD TO P O BOX 6744 1525 RANCHO CONEJO $29,521 07/08/13 2%
$1,027 11/30/13
TELEGRAPH ROAD SANTA BARBARA CA 93160 BLVD STEL02
COLD | NPLACE RECYCLING - CIR (805) 964. 9851 THOUSAND OAKS, CA 91320 SUSPENDED
HML (805) 480- 4928
07- VEN- 33-55. 0/ 57. 5 VEN 33 NO OF VEN CO AT PM 55.5 & PM SUMVER CONSTRUCTI ON I RA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-QUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2,458,5§8 235%351% 76%
PLACEMENT & | NSTALLATI ON DUE TO STORM BLVD. . #102
SANTA PAULA, CA 93060 ’
DAMAGE DI RECTORS EME 805 933. 9364 THOUSAND OAKS, CA 91320 OVER RUN
20. 20. 201 REPAI R STORM DAMACGED HWY- SUPT SLOPE ( ) ) (805) 480- 4928
.13
07- VEN- 33-/48. 7 I'N VENTURA COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON | RA, ALFRED $1, 434,350 06/ 05/ 13 79%
07-1W704 LOCATI ONS INC GUD VELARDE 1525 RANCHO CONEJO $1, 494,653 06/ 27/13 98%
TREAT BRI DGE DECKS, REPLACE SLABS 523 S BRAND BLVD SUITE 201  BLVD STE102 $267,840 12/15/13
SAN FERNANDO CA 91340 THOUSAND OAKS, CA 91320
HVB (818) 898- 2300 (805)857- 7070
07- VEN-101-9.1/9. 1 I'N VENTURA COUNTY | N THOUSAND OAKS/  SANTA MARGARI TA CONSTRUCTI ON CHAVEZ, EFRAI M $556, 052 12/19/12  100%
07-278904 CAMARI LLO BETWEEN WENDY DRI VE AND CORP 13171 TELFAI R AVENUE $539,0;g géjég;ig 100%
PLEASANT VALLEY RQOAD P O BOX 357 SUl TE 101 10/ 21/ 13
UPGRADE W\EI GH STATI ON
TEMPLETON CA 93465 Sgig“§é4cg723342 COVPLETED
HA42 WPCP (805) 237-1186 (818) 364-
07- VEN- 101- 39. 8/ 43. 6 IN VENTURA & SANTA BARBARA COUNTIES GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $54, 891, 841 01/ 03/ 12 33%
07-260704 FROM MOBI LE PI ER UNDERCROSSI NG TO 0.4 P O BOX 50085 NCHO $34, 544,203  01/18/12
1525 RA CONEJO $980, 704 11/19/15  °o3%

HBS5 SWPPP

M LE SQUTH OF CASI TAS PASS ROAD

W DEN RDWY W JPCP OVER

WATSONVI LLE CA 950775085

(831) 724- 1011

BL, STE 102
THOUSAND OAKS, CA 91320
(805) 375- 9247
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Statement of Ongoing Contractsasof 11/20/13 12/ 02/ 13

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-18.4/18.7 I N VENTURA COUNTY ON THE VEN- 118 AT  PETERSON- CHASE GENERAL DAVI S, ALAN $980, 855 08/12/13 5%
07-3X9704 ARROYOSI M BRI DGE. LOCATED I N THE ENG NEERI NG CONSTRUCTI ON, | NC. 1525 RANCHO CONEJO $22, 928 09; 18; 13 2%

CITY OF MOORPARK. 1792 KAl SER AVENUE BLVD.. SUITE 102 $22,928 07/15/14

REMOVE 4 FAI LED JO NT ASSEMBLY

SYSTENS IRVINE, CA 92614 T;&JSQQE ?gg:’ CA 93065
20 20 201 (805) 450- 1085 (805) 480-
13
07- VEN- 150- 28. 6/ 28. 7 I N VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN | NC DAVI S, ALAN $4, 051,366 12/ 06/ 10 92%
2&1}2123_(004) c 20 KM NORTH OF WHEELER SPRI NGS AND ON 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $4, ogia, ?28’ éi; Sg; 12 98%

41-38 0- (4E E 150 TEAR SANTA PAULA VALENCI A, CA 91355 BLVD, 102 ’

3 ()' - (4E) CONSTRUCT ROCK WEI R SYSTEM (661) 367:9040 THOUSAND OAKS, CA 91320
HA23 SWPPP (805) 480- 4928

Totals: Authorized Final Amt: $1, 907, 115, 767 Completed to Date: $973, 140, 709  Work ThisMonth: $46, 368, 655




Cnty Rt Pm
07-LA-1-11.1/11.1
07- LA-1-20.7/20.8
07-LA-1-51.0/52
07-LA-1-34.6/35.2
07-LA-1-/28.6
07-LA-2-15.1/0
07- LA- 2-15. 3/ 23
07-LA-2-15.9/20.4
07-LA-2-32.5/32.5
07-LA-2-23.4/82.3
07-LA-5-.7/.7
07-LA-5-1.0/18.4
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-9.0/11.5
07-LA-5-9.7/18.4
07-LA-5-13.6/18.5
07-LA-5-13.6/18.5
07-LA-5-15.1/18.2
07-LA-5-15.8/16.9

Statement of Ongoing Contracts - Index

Contract

07-4T3904
07- 4T5404
07-4L2214
07-4Y7404
07-4Y1504
07-4X1104
07-4Y9104
07- 266904
07-3X4104
07-4Y9304
07-4T3504
07- 12004
07-215914
07-2159¢C4
07-215934
07-215944
07- 4T4404
07- 18904
07- 2464E4
07- 246404
07-274504
07-184104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-5-18.5/31.2 07- 1\WB304
07-LA-5-22.5/0 07-4X1004
07-LA-5-24.6/88.6 07- 18604
07-LA-5-26.7/29.4 07-121844
07-LA-5-27.4/28.1 07-1786A4
07-LA-5-29.4/31.6 07-1218WM
07-LA-5-31.6/36 07-1218V4
07- LA-5-36.0/39. 4 07-1219U4
07- LA-5-53.6/56. 3 07- 258804
07-LA-5-53.7/0 07-4X0304
07-LA-5-54.4/54. 4 07-285004
07-LA-5-C 43.9/C46.4 07- 252614
07- LA-5-44.2/ 46 07-168004
07-LA-5-45.4/59.7 07-252634
07- LA-5-46. 3/ 50 07-2332A4
07-LA-5-54.4/54.8 07-278804
07-LA-5-64.8/66.1 07-1X6504
07-LA-5-73.2/88.6 07- 252804
07-LA-10-14. 3/ 18 07-1W2504
07- LA-10-20.4/21.5 07-279804
07-LA-10-24.3/0 07-3Y7004

07- LA-10-28.5/46.7 07-4Y8104

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

07-LA-10-31.1/32.3
07-LA-10-31.2/33.4
07-LA-10-42.8/42.8
07-LA-10-4.9/14.8
07-LA-10-.4/0

07- LA-10-/48.2
07-LA-14-32.1/52.6
07- LA-14-52.6/59. 2
07-LA-19-/19. 2
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-2.3/0
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-60-11.6/23.6
07-LA-90-1.0/3.5
07-LA-91-9.7/11. 7
07-LA-101-1.0/11
07-LA-101-15.5/16.1
07-LA-105-14.1/14.6
07- LA-105-.5/0
07-LA-107-2.1/3.7

Statement of Ongoing Contracts - Index

Contract

07-245404
07-117074
07- 3X3204
07- 267504
07- 3X3004
07- 12804
07- 251604
07- 254904
07-4Y7504
07- 3X1804
07-4Y5004
07-274304
07- 138204
07-4Y8304
07- 286904
07- 259104
07- 2X9204
07- 265904
07- 199634
07- 488404
07-4T5704
07- 1Ws504

Page
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Cnty Rt Pm
07-LA-110-1.1/8.8
07-LA-110-6.5/20.7
07- LA-110-21. 2/ 22.
07- LA-110- 22. 4/ 30.
07- LA-110- 30. 5/ 31.
07- LA-110- 23. 5/ 23.
07-LA-118-7.8/7.8
07-LA-118-11.5/13.
07-LA-134-/13.3
07-LA-134-/10
07-LA-134-/11.4
07- LA-138-48. 9/ 51.
07- LA- 138-63. 4/ 66
07- LA-170-17. 7/ 20.
07-LA-187-3.5/5.7
07-LA-210-5.7/5.7
07- LA- 210- 14. 2/ 22.
07- LA-210-49. 1/ 52.
07- LA-210-.8/4.9
07- LA-210-9.0/48.1
07-LA-210-9.7/16.1
07- LA- 210- 15. 0/ 36

© O W o

Statement of Ongoing Contracts - Index

Contract

07- 2X9404
07- 12904
07-2411U4
07-1\B404
07- 1W6004
07-2759U4
07-4Y4604
07-2770U4
07- 266104
07- 273404
07-4Y7904
07-1Ws704
07-127274
07-2769U4
07-1W904
07-4T3704
07-4Y0104
07-4T4604
07-2768U4
07-1W504
07-288014
07- 258934

Page
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Cnty Rt Pm
07-LA-210-17.8/0
07- LA-210-24.2/24.2
07-LA-210-30.7/41.4
07- LA-405-.8/6.9
07-LA-405-3.4/4.5
07- LA-405-5.5/6.5
07- LA- 405- 16. 1/ 20.
07- LA- 405- 16. 4/ 19.
07- LA- 405- 24. 4/ 25.
07- LA- 405- 39. 4/ 48.
07-LA-405-/0
07- LA-605-.1/16.6
07- LA- 605-.8/25.9
07-LA-605-1.7/6.8
07- LA- 605-3. 4/ 25.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-6.6/15.9
07-LA-710-17.2/26.4
07-LA-710-22.5/22.7
07-LA-710-26.5/27. 4
07-LA-710-26.5/27. 4

o 00 o1 N

Statement of Ongoing Contracts - Index

Contract

07- 2X8404
07-4T5804
07- 267004
07-1WB104
07-278304
07- 1WB204
07-4Y5304
07- 3Y9404
07-241304
07- 252004
07-1W004
07- 250504
07-4Y9004
07-4T3204
07-4Y1804
07- 2X9604
07- 4T4804
07- 259014
07-202114
07- 002344
07-1797A4
07-179704

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07- VEN-1-2.6/10. 2
07- VEN-1-10. 2/15.9
07- VEN-1-22.4/26.7
07- VEN-23-6.0/6

07- VEN- 23-20.9/24. 2
07- VEN-23-3.5/T11.6
07- VEN- 33-55. 0/ 57. 5
07- VEN-33-/48.7

07- VEN-101-9.1/9.1
07- VEN-101- 39. 8/43. 6
07- VEN-118-18.4/18.7
07- VEN- 150- 28. 6/ 28. 7

07

Contract

07- 4X0604
07- 18804
07-228204
07- 15304
07- 10804
07-4Y0404
07- 2X8304
07-1W2704
07-278904
07-260704
07- 3X9704
07-4L5704

Page
19
19
19
19
20
20
20
20
20
20
21
21

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$368, 023, 638
$289, 220, 943

$30, 682, 597
$374, 849, 920

Work Comp
$129, 410, 487
$148,573, 725

$20, 101, 582
$146, 858, 210



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
$844, 338, 669
District Total: $1, 907,115, 767
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

07 $11, 123, 354

$11, 123, 354

Work completed this Period:

Work Comp
$528, 196, 705
$973, 140, 709
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